COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/22/2006

ESTIMATE SUMMARY 09:35:57
CONTID: C14633 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 14633-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 44.5 DAYS TIME ALLOW: 70 WORK DAYS
I-76: SO. OF BROMLEY- LOCHBUIE PERCENT TIME: 63.57 ORIG TIME ALLOW: 70 WORK DAYS
PROJECT NO: IM 076A-006
I-76: SO. OF BROMLEY- LOCHBUIE
NAME OF ROAD: T6A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 06/16/2006 DATE TIME STARTED 04/10/2006
2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN 04/10/2006
DATE AWARDED 03/20/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 04/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,504,889.24 PARTICIPATING $ 2,712,469.08 S 1,751,330.41
AWARD PROJECT AMT: $  3,260,892.51 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 77.39% TOTAL EARNINGS 2,712,469.08 1,751,330.41
FUNDS AVAILABLE: $ 792,420.16 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,712,469.08 1,751,330.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -39,024.52 -25,604.94
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,673,444.56 1,725,725.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,673,444.56 1,725,725.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,725,725.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14633-BID ESTIMATE RUN 06/22/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0003 09:35:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00210 *REMOVAL OF CONCRETE PAVEMENT 10,084.000 6,126.700
SY 3,957.300 103,245.96
26.09000 10,084.000 263,091.56
0010 203-01500  BLADING 25.000 3.000
HOUR 0.000 0.00
104.14000 3.000 312.42
0015 208-00005  *EROSION LOG 1,200.000 1,200.000
LF 0.000 0.00
4.89000 1,200.000 5,868.00
0020 208-00020 *SILT FENCE 4,000.000 950.000
LF 0.000 0.00
1.36000 950.000 1,292.00
0025 208-00045  CONCRETE WASHOUT STRUCTURE 4.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0030 208-00070  STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
600.85000 2.000 1,201.70
0035 208-00205  *EROSION CONTROL SUPERVISOR 120.000 13.000
HOUR 6.000 591.96
98.66000 19.000 1,874.54
0040 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 2,200.000 129.100
cYy 848.000 27,729.60
32.70000 977.100 31,951.17
0045 403-00720  HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 0.000
TON 34.890 3,484.81
99.88000 34.890 3,484.81
0050 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 15,275.000 0.000
TON 12,805.690  669,609.53
52.29000 12,805.690 669,609.53
0055 403-33841  *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 21,472.000 6,737.840
TON 13,899.320  490,507.00

35.29000 20,637.160 728,285.38
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PCN: 14633-BID ESTIMATE RUN 06/22/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0003 09:35:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 33,770.000 2,670.000
GAL 6,023.000 9,215.19
1.53000 8,693.000 13,300.29
0065 412-01350 *CONCRETE PAVEMENT (13-1/2 INCH) 9,200.000 5,514.400
sY 3,455.600 247,939.30
71.75000 8,970.000 643,597.50
0070 412-15000 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 3,400.000 0.000
LF 0.000 0.00
3.91000 0.000 0.00
0075 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 44,333.83
110,834.57000 1.000 110,834.57
0080 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
1,716.08000 0.000 0.00
0085 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,024.000 123.000
GAL 434.000 4,717.58
10.87000 557.000 6,054.59
0090 630-00000 *FLAGGING 2,500.000 331.000
HOUR 1,122.000 26,838.24
23.92000 1,453.000 34,755.76
0095 630-00003 *UNIFORMED TRAFFIC CONTROL 10.000 0.000
HOUR 0.000 0.00
81.53000 0.000 0.00
0100 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,087.12000 0.000 0.00
0105 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 6.000
DAY 11.000 1,076.24
97.84000 17.000 1,663.28
0110 630-00012 *TRAFFIC CONTROL MANAGEMENT 70.000 24.000
DAY 21.000 11,414.76

543.56000 45.000 24,460.20
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PCN: 14633-BID ESTIMATE RUN 06/22/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0003 09:35:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80001  *FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 0.800 695.75
869.69000 1.800 1,565.44
0120 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
163.07000 0.000 0.00
0125 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 4.000
EACH 3.200 295.71
92.41000 7.200 665.35
0130 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 17.000
EACH 13.600 1,626.29
119.58000 30.600 3,659.15
0135 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000
EACH 4.800 573.98
119.58000 10.800 1,291.46
0140 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 232.000 0.000
SF 0.000 0.00
15.22000 0.000 0.00
0145 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 6,087.86
7,609.83000 1.800 13,697.69
0150 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.000
TYPE)
EACH 0.800 1,739.39
2,174.24000 1.800 3,913.63
0155 630-80360  *DRUM CHANNELIZING DEVICE 1,000.000 150.000
EACH 120.000 2,608.80
21.74000 270.000 5,869.80
0160 630-80380  *TRAFFIC CONE 500.000 250.000
EACH 200.000 2,174.00
10.87000 450.000 4,891.50
0165 630-80520  *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00

2,174.24000 0.000 0.00
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PCN: 14633-BID ESTIMATE RUN 06/22/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0003 09:35:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 17,393.90
21,742.37000 1.800 39,136.27
0175 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 57,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70016 F/A FUEL COST ADJUSTMENT 17,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 29,276.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 3,238,208.60 $1,673,899.683$ 2,617,527.59
CAT NO0201 ROADWAY (SAFETY)

0215 202-00090 *REMOVAL OF DELINEATOR 150.000 0.000
EACH 0.000 0.00

5.44000 0.000 0.00
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PCN: 14633-BID ESTIMATE RUN 06/22/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0003 09:35:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY (SAFETY)

0220 202-00806 *REMOVAL OF WALKWAY 84.000 0.000
LF 0.000 0.00
28.27000 0.000 0.00
0225 202-00810 *REMOVAL OF GROUND SIGN 33.000 0.000
EACH 0.000 0.00
79.07000 0.000 0.00
0230 202-00821 *REMOVAL OF SIGN PANEL 19.000 0.000
EACH 0.000 0.00
30.91000 0.000 0.00
0235 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,652.000 0.000
LF 625.000 1,356.25
2.17000 625.000 1,356.25
0240 202-01300 *REMOVAL OF END ANCHORAGE 12.000 0.000
EACH 2.000 597.92
298.96000 2.000 597.92
0245 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
489.21000 0.000 0.00
0250 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,862.500 0.000
LF 550.000 8,910.00
16.20000 550.000 8,910.00
0255 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
649.55000 0.000 0.00
0260 606-01460 *MEDIAN TERMINAL 6.000 0.000
EACH 2.000 7,941.40
3,970.70000 2.000 7,941.40
0265 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,788.91000 0.000 0.00
0270 609-40011 *CURB TYPE 4 (SECTION M) 300.000 0.000
LF 250.000 2,175.00

8.70000 250.000 2,175.00
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PCN: 14633-BID ESTIMATE RUN 06/22/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0003 09:35:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY (SAFETY)

0275 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 280.000 0.000
SF 170.000 1,662.60
9.78000 170.000 1,662.60
0280 612-00001 *DELINEATOR (TYPE I) 150.000 0.000
EACH 0.000 0.00
12.61000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE IT) 25.000 0.000
EACH 0.000 0.00
14.46000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 15.000 0.000
EACH 0.000 0.00
16.31000 0.000 0.00
0295 613-16000 *LUMINAIRE (SPECIAL) 10.000 0.000
EACH 0.000 0.00
1,320.85000 0.000 0.00
0300 614-00011 *SIGN PANEL (CLASS I) 72.000 0.000
SF 0.000 0.00
14.46000 0.000 0.00
0305 614-00012 *SIGN PANEL (CLASS II) 467.000 0.000
SF 0.000 0.00
17.83000 0.000 0.00
0310 614-00013 *SIGN PANEL (CLASS III) 328.000 0.000
SF 0.000 0.00
19.84000 0.000 0.00
0315 614-00200 *STEEL SIGN POST (U-2) 80.000 0.000
LF 0.000 0.00
3.26000 0.000 0.00
0320 614-00615 *STEEL SIGN POST (W 6X15) 32.000 0.000
LF 0.000 0.00
45.93000 0.000 0.00
0325 614-01022 *STEEL SIGN POST (W 10X22) 35.000 0.000
LF 0.000 0.00

57.02000 0.000 0.00
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PCN: 14633-BID ESTIMATE RUN 06/22/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0003 09:35:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ROADWAY (SAFETY)

0330 614-01026 *STEEL SIGN POST (W 10X26) 39.000 0.000
LF 0.000 0.00
60.61000 0.000 0.00
0335 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 30.000 0.000
EACH 0.000 0.00
442.67000 0.000 0.00
0340 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,256.71000 0.000 0.00
0345 614-03005 *CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,643.72000 0.000 0.00
0350 614-03006 *CONCRETE FOOTING (TYPE 6) 2.000 0.000
EACH 0.000 0.00
1,698.08000 0.000 0.00
0355 614-80391 RUMBLE STRIP (GRINDING) (ASPHALT) 55,000.000 0.000
LF 0.000 0.00
0.12000 0.000 0.00
0360 627-00005 *EPOXY PAVEMENT MARKING 226.000 0.000
GAL 0.000 0.00
103.28000 0.000 0.00
0365 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,118.000 0.000
SF 5,602.000 54,787.56
9.78000 5,602.000 54,787.56
0370 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,200.000 0.000
SF 0.000 0.00
10.87000 0.000 0.00
CAT 0201 CURRENT AMT $ 243,677.22 $ 77,430.73 8 77,430.73

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0375 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.750
EACH 0.000 0.00

13,567.24000 0.750 10,175.43
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PCN: 14633-BID ESTIMATE RUN 06/22/2006
PROJECT: IM 076A-006 ESTIMATE NO: 0003 09:35:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0380 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.750
EACH 0.000 0.00
8,403.42000 0.750 6,302.57
0385 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,032.76000 1.000 1,032.76
CAT 0400 CURRENT AMT $ 23,003.42 $ 0.00$ 17,510.76

PROJECT TOTAL CURRENT AMT $  3,504,889.24 $1,751,330.41$ 2,712,469.08



